
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:50 AM
Run date

Time

Reviewer: Soheilifard, Saman 05-Oct-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 158 Date: 07-Sep-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 729

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower anchorage:
The following work was done on the ESW welds today:
- On weld 'W', minor surface repair welding to correct VT defects was completed with 7018.
- On weld 'S', an excavation of a UT reject was excavated yesterday, and was MT cleared today. I gave
approval to weld this excavation.
- QC continued to perform final VT and MT of the full length of the ESW welds.
- They were doing surface grinding on several ESW welds to correct issues found during VT of the welds.

Other work around the Tower anchorage:
- They were setting up additional fans to get better ventilation underneath the 13m diaphragm.
- They were grinding the copes at the starting sump areas of the ESW welds.
- They started bolting the 13m external diaphragms. See Sami Daouk's diary for a list of labor and details.

*********
Tower tie-back:
In preparation of Tower tie-back, the T1 erection tower was pushed to the East yesterday by about
200mm. It was surveyed today, and ABF decided to push the erection tower an additional 25mm to the
East. Today, work was ongoing to prepare for this additional jacking of the erection tower. See Sami
Daouk's diary for a list of labor and additional details.

*********
Other:
- I reviewed and approved diaries.
- I reviewed the Tower tie-back submittals to get ready for the Tower tie-back operation expected to start
tomorrow.
- I accompanied a tour group from 10:00 until 12:00.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00
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APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00
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